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Fart Haus Stata Uniuarsitu
600 Park Street

Hays, Kansas 67601-4099

Office of Director of Facilities Planning
Phone 628-4424

TO:

University Faculty and Staff

FROM:

Eric King, Directorl~,t;.
Office of Facilities 'Planning

March 9, 1987

I would like to take this opportunity to up-date you on the progress
of the Sheridan Coliseum Renovation project.
The renovation project has been segmented into three projects, due
primarily to the sequence of funding. The three projects are as
follows: 1) Asbestos abatement; 2) Phase I - consisting of masonry
restoration, window replacement, miscellaneous site work and nonstructural interior demolition; and 3) Phase 2 - which includes
remaining structural demolition, as well as the construction of the
performance hall and administrative unit spaces.
Bid documents for the asbestos abatement and Phase 1 projects are
currently in the hands of contractors, with March 12, 1987 set as the
bid date for both projects.
Following the receipt of bids, approximately thirty days will be
needed to secure necessary contract signatures and to allow the
contractors to get bonds, insurance, etc. in order.
Actual on-site work could commence as early as mid-April. The
abatement contractors will start their work first, which is expected
to take approximately forty-five days. Most, if not all, of the
asbestos abatement work will be performed inside of the building by
licensed, trained contractors. Access will be prohibited except to
the workmen who will be wearing protective clothing. Every precaution
will be taken to ensure the safety of students, faculty and staff.
The air will be monitored throughout the removal process and will meet
federal and state requirements at the conclusion of the project.
The Phase 1 contractor may elect to work concurrently with the
asbestos contractor (performing exterior work) or wait until the
abatement work is completed. The Phase 1 contractor is responsible
for providing a construction fence around the building perimeter and
also for installing temporary asphalt walks. Both items will remain
in place for the life of the project (including Phase 2).
Phase 2 bid documents will be completed in the near future and will be
issued for bid in the spring of 1988.
The contractors for the three projects will require fifteen parking
spaces for equipment and workmen throughout the projects. The spaces
identified for this use are along the north side of South Campus Drive,
approximately the length of Sheridan Coliseum.
I'm sure that all of you are anxious to see some sign of physical
progress, as I am. Your patience and consideration during times of
inconvenience are greatly appreciated.
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